
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/04/2014

ESTIMATE SUMMARY 09:55:18

CONTID: C20146         ESTIMATE NO: 0002 PROG 2005

PCN: 20146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 36 PHASE 2 MP 7.7 - 18.6 PERCENT TIME:

PROJECT NO: ER0361-113                    

PR US 36 PHASE 2 MP 7.7 - 18.6

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 09/04/2014 DATE TIME STARTED 07/23/2014

P.O. BOX 580 DATE LET 06/05/2014 DATE WORK BEGAN

 DATE AWARDED 07/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/16/2014 DATE ACCEPTED

RYE CO 81069                  DATE NOTICE TO PROCEED 07/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,365,061.32 PARTICIPATING $ $ 2,773,189.85

AWARD PROJECT AMT: 4,965,819.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -53,847.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

68.69%

1,679,715.47

2,773,189.85

2,773,189.85

2,719,342.44

$

$

$

$

3,685,345.85

0.00

3,685,345.85

0.00

3,685,345.85

-74,487.29

0.00

3,610,858.56

0.00

AMOUNT DUE 3,610,858.56 2,719,342.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,719,342.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

44.0 TIME ALLOW: 9/26/2014 ??:??:??

ORIG TIME ALLOW: 9/26/2014 ??:??:??
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0007 Rem Tree MCR - Removal of Tree 68.000

0.000

202-00010  
 

23,800.0068.000

0.00

68.000

EACH

350.00000

0008 Rem Headwall 0.000

5.000

202-00015  
 

3,000.005.000

3,000.00

5.000

EACH

600.00000

0010 Removal of Pipe 5.000

6.000

202-00033  
 

34,100.0011.000

18,600.00

12.000

EACH

3,100.00000

0015 *Removal of Delineator 42.000

0.000

202-00090  
 

210.0042.000

0.00

100.000

EACH

5.00000

0020 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

5.00000

0025 *Removal of Asphalt Mat (Planing) 18,352.000

7,574.000

202-00240  
 

129,630.0025,926.000

37,870.00

25,926.000

SY  

5.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.30000

0035 *Removal of Ground Sign 9.000

1.000

202-00810  
 

650.0010.000

65.00

75.000

EACH

65.00000

0040 Removal of Fence 0.000

1,935.000

202-01000  
 

4,353.751,935.000

4,353.75

1,935.000

LF  

2.25000

0045 *Removal of Guardrail Type 3 0.000

223.000

202-01130  
 

1,338.00223.000

1,338.00

500.000

LF  

6.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

300.000

LF  

12.00000

0055 *Removal of End Anchorage 0.000

3.000

202-01300  
 

900.003.000

900.00

8.000

EACH

300.00000

0060 Unclassified Excavation (Complete In Place) 0.000

5,709.000

203-00010  
 

199,815.005,709.000

199,815.00

5,709.000

CY  

35.00000

0065 Embankment Material (Complete In Place) (Special) 8,807.000

4,044.000

203-00062  
 

346,977.0012,851.000

109,188.00

14,056.000

CY  

27.00000

0070 Muck Excavation 86.000

2,667.000

203-00100  
 

123,885.002,753.000

120,015.00

2,753.000

CY  

45.00000

0075 *Rock Scaling 0.000

0.000

203-00598  
 

0.000.000

0.00

0.000

HOUR

275.00000

0080 Proof Rolling 0.000

5.000

203-01100  
 

525.005.000

525.00

15.000

HOUR

105.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

80.000

HOUR

140.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

170.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

250.00000

0100 Hydraulic Excavator 1.000

105.500

203-01565  
 

19,170.00106.500

18,990.00

300.000

HOUR

180.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

100.00000

0110 Front End Loader (Rubber Tire) 0.000

2.000

203-01590  
 

300.002.000

300.00

40.000

HOUR

150.00000

0115 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

90.00000

0120 Potholing 30.500

0.000

203-01597  
 

6,862.5030.500

0.00

30.500

HOUR

225.00000

0123 Str Bkfl (Flow-Fill) MCR - Structural Backfill 
(Flow-fill)

50.000

90.000

206-00065  
 

12,600.00140.000

8,100.00

200.000

CY  

90.00000

0125 *Erosion Log (12 Inch) 2,740.000

710.000

208-00002  
 

17,250.003,450.000

3,550.00

4,000.000

LF  

5.00000

0130 *Silt Fence 100.000

0.000

208-00020  
 

200.00100.000

0.00

1,000.000

LF  

2.00000

0135 *Aggregate Bag 75.000

90.000

208-00035  
 

1,815.00165.000

990.00

600.000

LF  

11.00000

0140 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

600.00000

0145 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,800.001.000

1,800.00

3.000

EACH

1,800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

39.000

208-00103  
 

3,120.0039.000

3,120.00

100.000

HOUR

80.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

120.00000

0160 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

360.002.000

360.00

200.000

HOUR

180.00000

0165 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

80.00000

0170 *Erosion Control Supervisor 9.000

21.000

208-00206  
 

9,750.0030.000

6,825.00

77.000

DAY 

325.00000

0175 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

8.000

EACH

250.00000

0177 Res Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

300.00000

0180 *Rock Bolt 0.000

0.000

211-01250  
 

0.000.000

0.00

0.000

LF  

97.00000

0185 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

7.700

ACRE

575.00000

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.700

ACRE

550.00000

0195 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

900.00000

0200 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.700

ACRE

3,800.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,500.00000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

3.00000

0215 Aggregate Base Course (Class 6) (Special) 0.000

4,746.000

304-06008  
 

223,062.004,746.000

223,062.00

4,746.000

CY  

47.00000

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

33.790

403-00720  
 

7,602.7533.790

7,602.75

100.000

TON 

225.00000

0225 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

12,456.350

403-33721  
 

1,121,071.5012,456.350

1,121,071.50

15,567.000

TON 

90.00000

0230 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

5,330.760

403-34751  
 

533,076.005,330.760

533,076.00

5,973.000

TON 

100.00000

0232 Geogrid Pvmt Reinf 0.000

4,111.000

420-00520  
 

7,523.134,111.000

7,523.13

4,111.000

SY  

1.83000

0233 Riprap (36 In) 0.000

0.000

506-00236  
 

0.000.000

0.00

0.000

CY  

90.00000

0235 18 Inch Reinforced Concrete Pipe 0.000

48.000

603-01180  
 

4,320.0048.000

4,320.00

50.000

LF  

90.00000

0240 24 Inch Reinforced Concrete Pipe 240.000

104.000

603-01240  
 

46,440.00344.000

14,040.00

347.000

LF  

135.00000

0245 36 Inch Reinforced Concrete Pipe 96.000

128.000

603-01360  
 

32,480.00224.000

18,560.00

254.000

LF  

145.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 18 Inch Reinforced Concrete End Section 0.000

2.000

603-05018  
 

1,000.002.000

1,000.00

2.000

EACH

500.00000

0255 24 Inch Reinforced Concrete End Section 6.000

6.000

603-05024  
 

11,100.0012.000

5,550.00

12.000

EACH

925.00000

0260 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

3.000

EACH

1,350.00000

0262 24 In CSP 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

130.00000

0263 24 In SES 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

775.00000

0265 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,725.000

LF  

21.00000

0270 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0275 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0280 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0285 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2,000.001.000

2,000.00

7.000

EACH

2,000.00000

0290 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

13.000

EACH

250.00000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,700.000

LF  

3.25000

0300 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

2,150.000

LF  

3.60000

0305 *Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

0.000

EACH

450.00000

0310 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

0.000

SF  

3.00000

0315 Cable Net (5/16 Inch) 0.000

0.000

607-55102  
 

0.000.000

0.00

0.000

SF  

3.00000

0320 *Road Closure Gate (Install Only) 0.000

0.000

607-60625  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0325 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

310.000

EACH

120.00000

0330 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

120.00000

0335 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

180.000

SF  

20.00000

0340 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

625.000

SF  

26.00000

0342 Sign Panel (Spec) 0.000

0.000

614-00035  
 

0.000.000

0.00

0.000

SF  

28.72000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

348.000

LF  

18.00000

0350 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

31.000

EACH

250.00000

0355 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

587.000

LF  

31.00000

0360 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

46.000

EACH

300.00000

0365 *Construction Surveying 0.583

0.320

625-00000  
 

81,270.000.903

28,800.00

1.000

L S 

90,000.00000

0370 *Mobilization 0.467

0.468

626-00000  
 

448,800.000.935

224,640.00

1.000

L S 

480,000.00000

0375 *Public Information Services 0.400

0.400

626-01000  
 

14,400.000.800

7,200.00

1.000

L S 

18,000.00000

0380 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

230.000

GAL 

90.00000

0385 *Pavement Marking Paint (Waterborne) 0.000

693.000

627-00011  
 

31,185.00693.000

31,185.00

693.000

GAL 

45.00000

0390 *Flagging 382.000

0.000

630-00000  
 

11,460.00382.000

0.00

3,000.000

HOUR

30.00000

0395 Pilot Car Operation 64.500

0.000

630-00001  
 

3,354.0064.500

0.00

1,000.000

HOUR

52.00000



CONTID: C20146         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Uniformed Traffic Control 132.000

0.000

630-00003  
 

10,560.00132.000

0.00

450.000

HOUR

80.00000

0405 Traffic Control Inspection 4.000

0.000

630-00007  
 

700.004.000

0.00

13.000

DAY 

175.00000

0410 Traffic Control Management 11.000

0.000

630-00012  
 

8,800.0011.000

0.00

77.000

DAY 

800.00000

0415 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

25.00000

0420 Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

630.009.000

0.00

18.000

EACH

70.00000

0425 Construction Traffic Sign (Panel Size A) 76.000

1.000

630-80341  
 

4,620.0077.000

60.00

160.000

EACH

60.00000

0430 Construction Traffic Sign (Panel Size B) 40.500

11.000

630-80342  
 

4,377.5051.500

935.00

103.000

EACH

85.00000

0435 Portable Message Sign Panel 4.000

0.000

630-80355  
 

16,000.004.000

0.00

8.000

EACH

4,000.00000

0440 Drum Channelizing Device 268.500

0.000

630-80360  
 

6,981.00268.500

0.00

600.000

EACH

26.00000

0445 Traffic Cone 186.000

0.000

630-80380  
 

1,302.00186.000

0.00

400.000

EACH

7.00000

0447 Const Traf Sign (Spec) 0.000

113.500

630-80344  
 

3,259.72113.500

3,259.72

227.000

SF  

28.72000
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PCN: 20146-BID    ESTIMATE RUN 09/04/2014

PROJECT: ER0361-113                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

37,500.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,920.000

HOUR

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0497 Added Item (Dollar)/ 0.000

-400.000

900-00006  
 

-400.00-400.000

-400.00

0.000

DOL 

1.00000

CAT 3,679,385.852,773,189.855,359,101.32CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:55:18

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering Bid Items 

0495 Sanitary Facility 6.000

0.000

620-00020  
 

960.006.000

0.00

6.000

EACH

160.00000

CAT 5,960.000.005,960.00CURRENT AMT0400 $ $ $

$ 3,685,345.852,773,189.85$5,365,061.32$CURRENT AMTPROJECT TOTAL


